Project Delivery Systems: Suiting the Contracting Scheme to Your Client’s Goals

Joyce K. Hackenbrach, Esquire
Pepper Hamilton LLP
Philadelphia

A chapter from 11th Annual Real Estate Institute

To purchase this book:
• See the PBI Online Bookstore at www.pbi.org
• Email info@pbi.org, or
• Call 1-800-932-4637

© 2007 Pennsylvania Bar Institute. All rights reserved.
This file is licensed only to the person downloading this file from PBI’s website, for printing and for saving to his or her personal computer. No further use is permitted. This file may not be shared electronically with any other person without the express written permission of the Pennsylvania Bar Institute.

The Pennsylvania Bar Institute does not render any legal, accounting, or other professional services. The Institute’s programs and publications are designed solely to help attorneys maintain their professional competence. In dealing with specific legal matters, the attorney using PBI publications or orally conveyed information should also research original sources of authority.
Project Delivery Systems: Suiting the Contracting Scheme to the Client’s Goals

Joyce K. Hackenbrach, Esquire

I. Defining the Terms – An Introduction ......................................................... 1
   1. “Traditional” Design-Bid-Build ............................................................. 1
   2. Fast-Track Construction ..................................................................... 2
   3. Construction Management – Agency (Construction Manager – Advisor) .......................................................................................................... 3
   4. Construction Management – Where CM Is Constructor (“At Risk”)...... .......................................................................................................... 4
   5. Multiple-Prime Construction ................................................................. 4
   6. Design/Build or EPC Contracting .......................................................... 5
   7. EPCM Contracting ............................................................................. 6
   8. Turnkey Contracting ........................................................................... 7
   9. Design-Build-Operate-Transfer ............................................................. 7
   10. Design-Build-Own-Operate-Transfer (DBOOT, BOOT, or BOT) ................................................................................................. 7

II. Design-Bid-Build: Risk Allocation/Advantages/Disadvantages ................. 8
    1. Risk Allocation – Key Points .............................................................. 8
    2. Advantages ....................................................................................... 9
    3. Disadvantages .................................................................................. 9
    4. The Method Is Better For ................................................................ 10
    5. Practical Comments on Successfully Using the Method ................. 10

III. Fast-Tracking: Risk Allocation, Advantages and Disadvantages ............. 11
     1. Risk Allocation – Key Points ............................................................ 11
     2. Advantages ..................................................................................... 11
     3. Disadvantages ............................................................................... 11
     4. The Method Is Better For ............................................................... 12
     5. Practical Comments on Successfully Using the Method ............... 12
IV. CM Agency – Risk Allocation, Advantages and Disadvantages ..........12
    1. Risk Allocation – Key Points .............................................................12
    2. Advantages ..........................................................................................13
    3. Disadvantages .....................................................................................13
    4. Practical Comments on Successfully Using the Method .....................13

V. Construction Manager (Constructor) or “At Risk” – Risk Allocation, Advantages and Disadvantages ........................................................................13
    1. Risk Allocation – Key Points .............................................................13
    2. Advantages ..........................................................................................14
    3. Disadvantages .....................................................................................14
    4. The Method Is Better For ................................................................14
    5. Practical Comments on Successfully Using the Method .....................14

VI. Multiple-Prime Construction – Risk Allocation, Advantages and Disadvantages ..................................................................................................15
    1. Risk Allocation – Key Points .............................................................15
    2. Advantages ..........................................................................................15
    3. Disadvantages .....................................................................................15
    4. The Method Is Better For ................................................................15
    5. Practical Comments on Successfully Using the Method .....................16

VII. Design/Build or EPC – Risk Allocation, Advantages and Disadvantages ........................................................................................................17
     1. Risk Allocation ....................................................................................17
     2. Advantages ..........................................................................................17
     3. Disadvantages .....................................................................................17
     4. The Method Is Better For ................................................................17
     5. Practical Comments on Successfully Using the Method .....................18

VIII. Build, Own, Operate, Transfer (DBOOT or BOOT) .................................................................19
     1. Risk Allocation – Key Points .............................................................19
     2. Advantages ..........................................................................................19
     3. Disadvantages .....................................................................................20
     4. The Method Is Better For ................................................................20
     5. Practical Comments on Successfully Using the Method .....................21

IX. Final Comments ..........................................................................................21